COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 05/ 2017

ESTI MATE SUMVARY 14: 25: 57
CONTI D C20755 ESTI MATE NO. 0006 PROG SPEC YR 2005
PCN: 20755- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 128.5 DAYS TI VE ALLOW 144 WORK DAYS
SHA5 FROM MP 4. 9- 8.7 THRU PUEBLO PERCENT TI ME: 89.24 ORI G TI VE ALLOW 144 WORK DAYS
PRQJECT NO. STMSH45- 001
SHA5 FROM MP 4. 9-8.7 THRU PUEBLO
NAVE OF RQAD:
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COVPANY OF COLORADO, LLC PAY PERI OD ENDI NG 11/ 25/ 2017 DATE TI ME STARTED 05/ 19/ 2017
6374 S. RACINE C RCLE DATE LET 04/ 20/ 2017 DATE WORK BEGAN
DATE AWARDED 05/ 01/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 18/ 2017 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688- 6611 DATE NOTI CE TO PROCEED  05/19/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 11, 133, 396. 74 PARTI Cl PATI NG $ 10,081,963.11 $ 590, 623. 35
AWARD PROJECT AM: $  9,113,519. 94 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 90. 56% TOTAL EARNI NGS 10, 081, 963. 11 590, 623. 35
FUNDS AVAI LABLE: $ 1,051, 433.63 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 10, 081, 963. 11 590, 623. 35
TOTAL CLAI VB $ 0.00 RETAI NAGE - 136, 702. 80 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 9, 945, 260. 31 590, 623. 35
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 9, 945, 260. 31 590, 623. 35
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 590, 623. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20755

PCN: 20755-BI D

PRQJECT: STMVBH4A5- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090 Renoval of Delineator

0010 202-00195

Renoval of Median Cover

0015 202-00200

Renoval of Sidewal k

0020 202-00203

Renoval of Curb and Cutter

0025 202-00240

0030 202-00810

*Renoval of G ound Sign

0035 202-01130

*Renoval of Quardrail Type 3

0040 202-01180

*Renoval of Median Barrier

0045 202-01300

*Renoval of End Anchor age

0050 203-00010

0055 203-00060

*Renoval of Asphalt Mat (Pl aning)

*Uncl assi fi ed Excavation (Conplete In Place)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

241. 000
EACH
9. 88000
1, 300. 000
SY
4. 37000
205. 000
SY
30. 62000
2,213.000
LF
2.36000
188, 997. 000
SY
1.11000
10. 000
EACH
31. 50000
5, 250. 000
LF
3. 15000
915. 000
LF
7.51000
8. 000
EACH
372. 75000
35, 740. 000
CcY
9. 77000
5,722. 000
CcY

7.71000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

135. 000
106. 000
241. 000

1, 017. 000
0. 000
1, 017. 000

205. 000
0. 000
205. 000

2,213.000
0. 000
2,213.000

188, 997. 000
0. 000
188, 997. 000

0. 000
0. 000
0. 000

5, 250. 000
0. 000
5, 250. 000

915. 000
0. 000
915. 000

8. 000
0. 000
8. 000

23, 080. 000
9, 496. 000
32, 576. 000

5,722. 000
0. 000
5, 722. 000

Page 2
ESTI MATE RUN 12/ 05/ 2017

14: 25: 57
ANMOUNT
TH'S CUMULATI VE
PERI CD AMOUNT
1,047.28
2,381.08
0.00
4,444.29
0.00
6,277. 10
0.00
5,222. 68
0.00
209, 786. 67
0.00
0.00
0.00
16, 537. 50
0.00
6,871. 65
0.00
2,982. 00
92, 775. 92
318, 267. 52
0.00
44,116. 62



CONTI D 20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PROJECT: STVBH45- 001 ESTI MATE NO 0006 14: 25: 57

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0060 203-01500 Bl ading 100. 000 37.000
HOUR 21. 000 2,100. 00
100. 00000 58. 000 5, 800. 00
0065 203-01510  Backhoe 100. 000 20. 000
HOUR 0. 000 0. 00
100. 00000 20. 000 2, 000. 00
0070 203-01550  Dozi ng 100. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0.00
0075 203-01594  Conbi nation Loader 100. 000 15. 000
HOUR 27.000 2, 700. 00
100. 00000 42.000 4,200. 00
0080 203-01597  *Pot hol i ng 61. 250 55. 750
HOUR 0. 000 0. 00
224. 30000 55. 750 12, 504. 73
0085 203-02330  Laborer 80. 000 0. 000
HOUR 0. 000 0. 00
36. 30000 0. 000 0.00
0090 207-00205  Topsoi | 15, 418. 000 15, 418. 000
cy 0. 000 0. 00
4.12000 15, 418. 000 63, 522. 16
0095 208-00002  *Erosion Log Type 1 (12 Inch) 2, 000. 000 980. 000
LF 0. 000 0. 00
3. 15000 980. 000 3,087. 00
0100 208-00020  *Silt Fence 8, 372. 000 8, 372. 000
LF 0. 000 0. 00
1. 05000 8, 372. 000 8, 790. 60
0105 208-00035  *Aggregate Bag 249. 000 249. 000
LF 0. 000 0. 00
5. 25000 249. 000 1, 307. 25
0110 208-00041  Rock Check Dam 23. 000 22.000
EACH 1. 000 750. 00
750. 00000 23. 000 17, 250. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
750. 00000 2.000 1, 500. 00
0120 208-00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
2, 250. 00000 2.000 4,500. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 83. 000 67. 000
HOUR 16. 000 580. 80
36. 30000 83. 000 3,012. 90
0130 208-00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 27.000
HOUR 15. 000 1, 500. 00
100. 00000 42.000 4, 200. 00
0135 208-00106 Sweepi ng (Sedi nent Renoval ) 202. 000 194. 000
HOUR 8. 000 560. 00
70. 00000 202. 000 14, 140. 00
0140 208-00107 Renoval of Trash 80. 000 32. 000
HOUR 14. 000 554. 40
39. 60000 46. 000 1, 821. 60
0145 208- 00207 Erosi on Control Managenent 100. 000 71.000
22.000 2,398.00
109. 00000 93. 000 10, 137. 00
0150 210-00473 *Reset TV Caneras 5. 000 5. 000
EACH 0. 000 0. 00
1, 260. 00000 5. 000 6, 300. 00
0155 210- 00476 *Reset M crowave Vehicle Radar Detector (MRD) 4.000 4.000
EACH 0. 000 0. 00
1, 680. 00000 4.000 6, 720. 00
0160 210-00810 *Reset Ground Sign 60. 000 32. 500
EACH 0. 000 0. 00
367. 50000 32. 500 11,943.75
0165 210-04020 Modi fy Inlet 3. 000 0. 000
EACH 0. 000 0. 00
0. 00

1, 000. 00000 0. 000



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 30. 000 28. 650
ACRE 0. 000 0. 00
866. 25000 28. 650 24,818. 06
0175 212- 00009 *Seedi ng (Tenpor ary) 0. 000 0. 000
ACRE 0. 000 0. 00
446. 25000 0. 000 0. 00
0180 212-00032 *Soi | Condi tioning 30. 000 28. 650
ACRE 0. 000 0. 00
2,772.00000 28. 650 79, 417. 80
0185 213-00012 *Spray-on Mul ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
2, 835. 00000 0. 000 0. 00
0190 213-00061 *Mul ch Tacki fier 6, 000. 000 5, 441. 000
LB 0. 000 0. 00
3. 05000 5, 441. 000 16, 595. 05
0195 304- 06008 Aggregate Base Course (O ass 6) (Special) 17, 620. 000 17, 620. 000
CY 0. 000 0. 00
3. 30000 17, 620. 000 58, 146. 00
0200 310- 00608 *Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 168, 437. 000 157, 131. 000
0-8"
( ) SY 0. 000 0. 00
1. 46000 157, 131. 000 229, 411. 26
0205 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 672. 920 288. 170
TON 384. 750 90, 897. 19
236. 25000 672.920 158, 977. 35
0210 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 2, 872. 000 2,841.820
TON 0. 000 0. 00
98. 60000 2,841.820 280, 203. 45
0215 411-10255 *Emul sified Asphalt (Sl ow Setting) 2,804. 000 2,804. 000
GAL 0. 000 0. 00
9. 45000 2,804. 000 26, 497. 80
0220 412-00825 *Concrete Pavenent (8-1/4 Inch) 161, 399. 000 161, 399. 000
SY 0. 000 0. 00
31. 89000 161, 399. 000 5,147,014. 11



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20755-BI D ESTI MATE RUN
PRQJECT: STVBH45- 001 ESTI MATE NO 0006
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0220 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
Sy 0. 000 0. 00
2.33000 0. 000 0. 00
0220 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
Sy 0. 000 0. 00
2.33000 0. 000 0. 00
0220 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
Sy 0. 000 0. 00
3.29000 0. 000 0. 00
0220 MATERI AL ALLOMANCE PCCP Pavenent 0. 000
Sy 0. 000 0. 00
3.29000 0. 000 0. 00
0225 412- 00835 *Concrete Paverment (8-1/4 Inch) (Fast Track) 0. 000 0. 000
Sy 0. 000 0. 00
36. 86000 0. 000 0. 00
0230 412-02000 Concrete Safety Edge 53, 433. 000 53, 433. 000
LF 0. 000 0. 00
1. 68000 53, 433. 000 89, 767. 44
0235 503-00018 *Drilled Caisson (18 Inch) 25. 000 4.000
LF 18. 000 3,969. 00
220. 50000 22.000 4, 851. 00
0240 503- 00036 *Drilled Caisson (36 Inch) 38. 000 38. 000
LF 0. 000 0. 00
341. 25000 38. 000 12, 967. 50
0245 503- 00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0. 00
393. 75000 42.000 16, 537. 50
0250 503- 00054 *Drilled Caisson (54 Inch) 63. 000 63. 000
LF 0. 000 0. 00
519. 75000 63. 000 32,744.25
0255 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3,075. 000 2,925. 000
LF 125. 000 3,051. 25
24. 41000 3, 050. 000 74, 450. 50



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PRQIECT: STVSH4A5- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 606- 00350 *Quardrai | Type 3 (Double) (6-3 Post Spacing) 1, 325. 000 1, 200. 000
LF 0. 000 0. 00
40. 06000 1, 200. 000 48, 072. 00
0265 606-00720 *Cuardrail Type 7 (Style CQ) 90. 000 0. 000
LF 0. 000 0. 00
149. 35000 0. 000 0. 00
0270 606-01370 *Transition Type 3G 7.000 5. 000
EACH 0. 000 0. 00
2,541. 00000 5. 000 12, 705. 00
0275 606-01380 *Transition Type 3H 5. 000 3. 000
EACH 2.000 2,793.00
1, 396. 50000 5. 000 6, 982. 50
0280 606-01460 *Medi an Ter m nal 4.000 4. 000
EACH 0. 000 0. 00
4,352. 25000 4. 000 17, 409. 00
0285 606- 02005 *End Anchor age (Fl ared) 8. 000 6. 000
EACH 0. 000 0. 00
2,478. 00000 6. 000 14, 868. 00
0290 607-11525 Fence (Plastic) 300. 000 20. 000
LF 0. 000 0. 00
3. 00000 20. 000 60. 00
0295 608- 00000 Concrete Sidewal k 167. 000 167. 000
SY 0. 000 0. 00
43. 22000 167. 000 7,217.74
0300 608-00010 Concrete Curb Ranp 75. 000 46. 000
SY 0. 000 0. 00
128. 61000 46. 000 5,916. 06
0305 609-20010 Curb Type 2 (Section B) 250. 000 102. 000
LF 0. 000 0. 00
34.21000 102. 000 3,489. 42
0310 609-21011 Curb and Qutter Type 2 (Section I-M 1, 959. 000 1, 959. 000
LF 0. 000 0. 00
34. 74000 1, 959. 000 68, 055. 66



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 610- 00020 Medi an Cover Material (Patterned Concrete) 4, 500. 000 3, 555. 000
SF 0. 000 0. 00
12. 60000 3, 555. 000 44, 793. 00
0320 610- 00030 Medi an Cover Material (Concrete) 2,620. 000 2, 620. 000
SF 0. 000 0. 00
10. 77000 2,620. 000 28, 217. 40
0325 612-00001  *Delineator (Type I) 70. 000 58. 000
EACH 0. 000 0. 00
13. 13000 58. 000 761. 54
0330 612-00002  *Delineator (Type Il) 40. 000 38. 000
EACH 0. 000 0. 00
14. 70000 38. 000 558. 60
0335 612-00003 *Del i neator (Type I11) 20. 000 10. 000
EACH 0. 000 0. 00
16. 80000 10. 000 168. 00
0340 613-00206 *2 Inch Electrical Conduit (Bored) 1, 946. 000 1,211. 000
LF 735. 000 9, 650. 55
13. 13000 1, 946. 000 25, 550. 98
0345 613- 00306 *3 Inch Electrical Conduit (Bored) 1, 815. 000 1, 815. 000
LF 0. 000 0. 00
15. 75000 1, 815. 000 28, 586. 25
0350 613-01200 *2 Inch Electrical Conduit (Plastic) 529. 000 529. 000
LF 0. 000 0. 00
12. 08000 529. 000 6, 390. 32
0355 613-01300 *3 Inch Electrical Conduit (Plastic) 70. 000 44.000
LF 0. 000 0. 00
14. 70000 44.000 646. 80
0360 613-07001 *Type One Pull Box 4. 000 0. 000
EACH 4.000 1, 953. 00
488. 25000 4.000 1, 953. 00
0365 613-07003 *Type Three Pull Box 8. 000 7.000
EACH 1. 000 567. 00
567. 00000 8. 000 4,536. 00



CONTI D: C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PRQJECT: STVBH45- 001 ESTI MATE NO. 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0370 613-07004 *Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
892. 50000 0. 000 0. 00
0375 613-13000 *Lumi naire (LED) 7.000 7.000
EACH 0. 000 0. 00
661. 50000 7.000 4, 630. 50
0380 614-00011 *Sign Panel (Qass I) 6. 000 0. 000
SF 0. 000 0. 00
39. 90000 0. 000 0. 00
0385 614-00012 *Sign Panel (Oass II) 36. 000 0. 000
SF 0. 000 0. 00
22. 05000 0. 000 0. 00
0390 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 8. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0395 614-70150 *Pedestrian Signal Face (16) (Countdown) 4.000 4.000
EACH 0. 000 0. 00
546. 00000 4.000 2,184.00
0400 614-70337 *Traffic Signal Face (12-12-12) (Install Only) 16. 000 16. 000
EACH 0. 000 0. 00
278. 25000 16. 000 4, 452.00
0405 614- 70450 *Traffic Signal Face (12-12-12-12)(Install Only) 9. 000 9. 000
EACH 0. 000 0. 00
288. 75000 9. 000 2,598.75
0410 614-72860 *Pedestrian Push Button 4.000 4.000
EACH 0. 000 0. 00
1, 496. 25000 4.000 5, 985. 00
0415 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 1. 000 1. 000
EACH 0. 000 0. 00
14, 511. 00000 1.000 14,511. 00
0415 MATERI AL ALLOWANCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
9, 835. 00000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0420 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
15, 330. 00000 1. 000 15, 330. 00
0420 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
10, 546. 00000 0. 000 0.00
0425 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0.00
21, 262. 50000 2.000 42,525. 00
0425 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
15, 497. 00000 0. 000 0.00
0430 614-81170 *Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0.00
23, 861. 25000 1. 000 23, 861. 25
0430 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
17, 293. 00000 0. 000 0. 00
0435 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000 2.000
EACH 0. 000 0.00
24, 192. 00000 2.000 48, 384. 00
0435 MATERI AL ALLOMNCE Si gnal Pol e 0. 000
EACH 0. 000 0. 00
17, 583. 00000 0. 000 0.00
0440 614-84100 *Traffic Signal Pedestal Pole Al uninum 3. 000 3. 000
EACH 0. 000 0.00
2, 205. 00000 3. 000 6, 615. 00
0445 625- 00000 *Construction Surveying 1. 000 0.910
LS 0.090 7,248.62
80, 540. 25000 1. 000 80, 540. 25
0450 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
755, 108. 14000 1. 000 755, 108. 14



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 20755-BID ESTI MATE RUN 12/ 05/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0455 626- 01103 *Public Information Services (Tier I11) 1. 000 0. 850
LS 0. 150 2,533.70
16, 891. 35000 1. 000 16, 891. 35
0460 627- 00009 *Modi fied Epoxy Paverment Marking(lnlaid) 488. 000 393. 000
GAL 8. 000 1, 554. 00
194. 25000 401. 000 77,894. 25
0465 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 500. 000 300. 000
GAL 0. 000 0. 00
47. 78000 300. 000 14, 334. 00
0470 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 406. 000 0. 000
SF 728. 000 14, 145. 04
19. 43000 728. 000 14, 145. 04
0475 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 2,524. 000 0. 000
Li ne
) SF 2, 044.000 26, 837.72
13. 13000 2,044.000 26, 837.72
0480 630- 00000 *Fl aggi ng 5, 320. 000 4,862. 000
HOUR 458. 000 10, 675. 98
23.31000 5, 320. 000 124, 009. 20
0485 630-00007  *Traffic Control Inspection 100. 000 38. 000
DAY 14. 000 3,675.00
262. 50000 52. 000 13, 650. 00
0490 630-00012  *Traffic Control Management 132. 000 111. 000
DAY 21. 000 17, 640. 00
840. 00000 132. 000 110, 880. 00
0495 630- 80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
157. 50000 0. 000 0. 00
0500 630-80338 *Barricade (Type 3 MD) (Tenporary) 20. 000 8. 100
EACH 0. 000 0. 00
105. 00000 8.100 850. 50
0505 630-80341  *Construction Traffic Sign (Panel 50. 000 29.700
EACH 0. 000 0. 00
31. 50000 29.700 935.55



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PRQIECT: STVSH45- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0510 630-80342 *Construction Traffic Sign (Panel Size B) 80. 000 50. 400
EACH 0. 000 0. 00
31. 50000 50. 400 1, 587. 60
0515 630-80343 *Construction Traffic Sign (Panel Size C 28. 000 25. 200
EACH 0. 000 0. 00
57. 75000 25. 200 1, 455. 30
0520 630-80344 *Construction Traffic Sign (Special) 400. 000 288. 000
SF 0. 000 0. 00
12. 60000 288. 000 3, 628. 80
0525 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
2,100. 00000 1. 800 3, 780. 00
0530 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0.900
Type
ype) EACH 0. 000 0. 00
105. 00000 0. 900 94.50
0535 630- 80360 *Drum Channel i zi ng Devi ce 201. 000 180. 900
EACH 0. 000 0. 00
31. 50000 180. 900 5,698. 35
0540 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 30. 000 0. 000
EACH 0. 000 0. 00
47. 25000 0. 000 0. 00
0545 630-80370 *Concrete Barrier (Tenporary) 350. 000 194. 400
LF 0. 000 0. 00
25. 58000 194. 400 4,972.75
0550 630-80380 *Traffic Cone 338. 000 304. 200
EACH 0. 000 0. 00
5. 25000 304. 200 1, 597. 05
0555 630-80384  *Tubul ar Marker 500. 000 320. 400
EACH 0. 000 0. 00
5. 25000 320. 400 1,682.10
0560 630-80391 *Channel i zi ng Devi ce (Fixed) 460. 000 414. 000
EACH 0. 000 0. 00
21. 00000 414. 000 8, 694. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PON: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PRQIECT: STVSH4A5- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0565 630-85010 *| npact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0570 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
14, 700. 00000 0. 000 0. 00
0575 630- 86800 *Traffic Signal (Tenporary) 1. 000 1. 000
LS 0. 000 0. 00
19, 950. 00000 1. 000 19, 950. 00
0580 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0585 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70012 F/ A Asphalt Pavenent |ncentive 5, 500. 000 0. 000
FA -25,192. 010 -25,192.01
1. 00000 -25,192. 010 -25,192.01
0595 700-70013 F/ A Concrete Pavenent |ncentive 253, 231. 960 0. 000
FA 253, 231. 960 253, 231. 96
1. 00000 253, 231. 960 253, 231. 96
0600 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70018 F/ A Roadway Snoot hness | ncentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70023 F/ A On- The-Job Trai nee 3, 840. 000 974. 000
FA 1, 216. 500 1, 216. 50
1. 00000 2,190. 500 2,190. 50



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PRQIECT: STVSH4A5- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0620 700- 70060 *F/ A Adj ust Adjust Uilities 50, 000. 000 23, 748. 780
FA 3, 089. 750 3,089.75
1. 00000 26, 838. 530 26, 838. 53
0625 700-70130 F/ A Repair Structure Repair Wrk 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70380  *F/ A Erosion Control 20, 000. 000 6,822. 620
FA 0. 000 0.00
1. 00000 6, 822. 620 6, 822. 62
0635 700- 70426 F/ A Stabilization 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0725 210-00090  Res Delineator 0. 000 0. 000
EACH 0. 000 0. 00
15. 80000 0. 000 0. 00
0730 506-01020 Ceogri d Reinforce 48, 000. 000 47, 766. 000
SY 0. 000 0. 00
3. 25000 47, 766. 000 155, 239. 50
0735 304- 06007 ABC (CL 6) 16, 000. 000 12, 992. 000
CcY 0. 000 0. 00
40. 60000 12,992. 000 527, 475. 20
0740 203-01100 Proof Rolling 100. 000 3. 000
HOUR 0. 000 0. 00
140. 00000 3. 000 420. 00
0745 613- 10000 Wring 1. 000 0. 900
LS 0. 100 1, 263. 00
12, 630. 00000 1. 000 12, 630. 00
0795 606-01340 End Anchor Ty 3D 6. 000 5. 000
EACH 0. 000 0. 00
2, 346. 92000 5. 000 11, 734. 60
0800 900- 00006 Added Item (Dol lar)/ PR CE REDUCTI ONS 0. 000 -15, 551. 900
DOl 0. 000 0. 00
1. 00000 -15, 551. 900 -15,551. 90



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 20755-BID ESTI MATE RUN 12/ 05/ 2017
PRQJECT: STVSH45- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0805 625-00001 Const Surveying (Hour) 60. 500 39. 500
HOUR 21.000 3, 150. 00
150. 00000 60. 500 9, 075. 00
0825 627-02010 Preform Plastic Pvnt MNkg (Ty I1)(Inlaid) 6, 474. 500 6, 429. 000
SF 45. 500 550. 55
12. 10000 6,474.500 78, 341. 45
0830 216-00041 Soi |l Reten Blanket (S/O 12, 500. 000 7,002. 000
Sy 4, 408. 000 12,783. 20
2.90000 11, 410. 000 33, 089. 00
0835 900- 00006 Added Item (Dol lar)/ 0. 000 - 82, 000. 000
DOL 0. 000 0. 00
1. 00000 - 82, 000. 000 - 82, 000. 00
0840 612-00041 Delin (Flex) (Ty I) 0. 000 0. 000
EACH 0. 000 0. 00
61. 05000 0. 000 0. 00
0845 612-00042 Delin (Flex) (Ty I1) 0. 000 0. 000
EACH 0. 000 0. 00
68. 40000 0. 000 0. 00
0850 612-00043 Delin (Flex) (Ty I11) 0. 000 0. 000
EACH 0. 000 0. 00
73. 70000 0. 000 0. 00
0875 609-60011 Curb Ty 6 M 855. 000 0. 000
LF 855. 000 12, 226. 50
14. 30000 855. 000 12, 226. 50
0880 606-00305 Gdrail Ty 3 (Spec) 125. 000 0. 000
LF 125. 000 6,538. 75
52. 31000 125. 000 6, 538. 75
0885 626-00100  Mbbilization (wo Autopay) 0. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 10, 885, 868. 03 $ 571,015.65% 9, 852, 363. 09



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PRQIECT: STVBHA5- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 K-18-EP

0640 202- 00241 *Renoval of Asphalt Mat (Pl aning)(Special) 0. 000 0. 000
CY 0. 000 0. 00
8. 75000 0. 000 0. 00
0645 202- 00504 *Removal of Expansion Device 59. 000 59. 000
LF 0. 000 0. 00
220. 50000 59. 000 13, 009. 50
0650 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 275. 000 256. 430
TON 0. 000 0. 00
98. 60000 256. 430 25, 284. 00
0655 509- 00001 *Structural Steel (Galvanized) 230. 000 0. 000
LB 0. 000 0. 00
14. 70000 0. 000 0. 00
0660 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 53. 000 0. 000
LF 0. 000 0. 00
157. 50000 0. 000 0. 00
0665 518-01004 *Bri dge Expansion Device (0-4 Inch) 59. 000 59. 000
LF 0. 000 0. 00
283. 50000 59. 000 16, 726. 50
0670 601-03041 *Concrete Cass D (Bridge) (Special) 6. 000 3. 000
CY 0. 000 0. 00
656. 25000 3. 000 1, 968. 75
0810 202-00246  Rem Asphalt Mat (Pl ani ng)(Special) 2,532. 000 2,532. 000
SY 0. 000 0. 00
8. 75000 2,532. 000 22,155. 00
0855 206- 00000 Str Excav CMO #15 - STR K- 18- EP ROCKER BEARI NG RESET 0. 000 0. 000
CY 0. 000 0. 00
191. 47000 0. 000 0. 00
0860 206- 00065 Str Bkfl (FlowFill) OMO #15 - STR K- 18- EP ROCKER 0. 000 0. 000
BEARI NG RESET
CY 0. 000 0. 00
249.52000 0. 000 0. 00
0865 509- 00000 Str Steel CMO #15 - STR K- 18- EP ROCKER BEARI NG RESET 0. 000 0. 000
LB 0. 000 0. 00

13. 40000 0. 000 0. 00



CONTI D C20755 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PRQIECT: STVBHA5- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 K-18-EP

0870 509-08100 Provi de Tenporary Support CMD #15 - STR K- 18- EP ROCKER 0. 000 0. 000
BEARI NG RESET
LS 0. 000 0. 00
24, 204. 81000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 94, 672.00 $ 0.00% 79, 143.75
CAT NOO301 K-18-EU
0675 202- 00241 Renoval of Asphalt Mat (Pl aning)(Special) 578. 000 578. 000
CcY 0. 000 0. 00
8. 75000 578. 000 5, 057.50
0680 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 89. 300 89. 300
TON 0. 000 0. 00
98. 60000 89. 300 8, 804. 98
0685 518-01001 Bri dge Expansion Joint (Asphaltic Plug) 107. 000 0. 000
LF 107. 000 16, 852. 50
157. 50000 107. 000 16, 852. 50
0775 602-00020 Rei nf Steel (Epoxy) 1, 454. 000 1, 454. 000
LB 0. 000 0. 00
2.52000 1, 454. 000 3, 664. 08
0785 601-03041  Conc CL D (Bridge) (Spec) 4.800 4.800
CcY 0. 000 0. 00
1, 752. 51000 4.800 8,412. 05
0815 202-00246 Rem Asphal t Mat (Pl ani ng) ( Speci al ) 791. 000 791. 000
SY 0. 000 0. 00
8. 75000 791. 000 6,921. 25

CAT 0301 CURRENT AMI  $ 49,712.36 % 16, 852.50 $ 49, 712. 36
CAT NO0302 K-18-EV

0690 202-00241 Renoval of Asphalt Mat (Pl aning)(Special) 1,102. 000 1, 102. 000
CY 0. 000 0. 00
8. 75000 1, 102. 000 9, 642.50
0695 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 89. 000 82.910
TON 0. 000 0. 00
98. 60000 82.910 8,174.93
0700 518-03000 *Sawi ng and Seal i ng Bridge Joint 164. 000 0. 000
LF 164. 000 2,755. 20

16. 80000 164. 000 2,755.20



CONTI D C20755 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PON: 20755-BI D ESTI MATE RUN 12/ 05/ 2017
PRQIECT: STVSH4A5- 001 ESTI MATE NO 0006 14: 25: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0302 K-18-EV
0820 202- 00246 Rem Asphal t Mat (Pl ani ng) (Speci al ) 1, 615. 000 1, 615. 000
SY 0. 000 0. 00
8. 75000 1, 615. 000 14, 131. 25
CAT 0302 CURRENT AMI $ 35,304.35 % 2,755.20 % 34,703. 88
CAT NO0303 M nor 045A-007100BL
0705 206- 00065 *Structure Backfill (FlowFill) 50. 000 50. 000
CY 0. 000 0. 00
336. 00000 50. 000 16, 800. 00
CAT 0303 CURRENT AMI $ 16, 800. 00 $ 0.00% 16, 800. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0710 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 615. 00000 1. 000 25, 615. 00
0715 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
21, 825. 00000 1. 000 21, 825. 00
0720 620- 00020 Sanitary Facility 2. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
CAT 0400 CURRENT AMI $ 51, 040.00 $ 0.00% 49, 240. 00

PRQJIECT TOTAL CURRENT AMI $ 11, 133,396.74 $

590, 623. 35 $10, 081, 963. 08



